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Quarterly Overview

Reporting Country Afghanistan Technical Areas % 
Completion

Lead Partner MSH 1. Universal and Early Access 95%
Collaborating Partners KNCV, WHO 3. Infection Control 85%
Date Report Sent 3-nov-12 6. Health Systems Strengthening 91%
From Dr. Khakerah Rashidi 7. M&E, OR and Surveillance 89%
To Dr. Mohammad Shapor Ikram
Reporting Period July - September 2012 Overall work plan completion 90%

Overall work plan implementation status

Technical and administrative challenges

Most Significant Achievements 
Access to TB services: From Jul-Sep 2012, a total of 26,843 suspected TB cases were identified in 13 
USAID-supported provinces, of them, 1,867 cases turned out to be sputum smear positive and a total of 
4,415 cases were notified as tuberculosis.  In addition, the case notification and quality of care such as 
sputum conversion rate and treatment success rate improved significantly. For instance, for urban DOTS 
case notification increased from 797 in 2008 to an expected level of 1200 in 2012. Also, sputum 
conversion rate rose from 43% in 2008 to 75% in 2012 and treatment success rate from 43% to 70% in 
2011 and for CB-DOTS the treatment success rate ascended to 98% while in rest of country the value 
for this indicator is 90%. 
 
SOPs training for female staff: From Jul-Sep 2012, a total of 156 female staff from six quick impact  
provinces were trained on SOPs for case detection and treatment. This training was conducted in five 
provinces of Wardak, Zabul, Nimroz, Helmand and Farah provinces. The quick impact provinces are 
located in insecure provinces in the south of country and MSH was asked by USAID to extend its support 
to these provinces. 
 
TBIS implementation monitoring visits: The TBIS system electronic reporting system was 
developed and rapidly expanded during APA2. However, for monitoring of this system TB CARE I asked 
additional funds from the home office to implement its Mini M&E plan. We recieved the amount USD 
10,400 to monitor the implementation all over the country. So far, 29/34 provinces were either visited 
or the staff was called to national or regional capitals to ensure the proper implementation.  
 
Health facility renovation: TB CARE I was committed to enhance the working climate for front line 
staff. Thus, from Jul-Sep 2012, seven health facilities were renovated for TBIC in four provinces. Also, 
seven health facilities in Urban city of Kabul were extensively renovated for TBIC and regular 
management of day-to-day activities in health facilities. 
 

The overall implementation for APA2 is on the right track and that we could managed to achieve the 
75% implementation status. 

Delay in STTA conduction for TBIC that resulted in cancellation of two activities 
Security 
Ramadan , the fasting month, delayed some activities 
Delay in GF round 8 phase II approvals delayed TB CARE I implementation 
High staff turn-over at health facility level 
Demotivation of  NTP staff owing to delayed payment 



In-country Global Fund status and update

The GF phase of round 8 was finally approved by the GF after a delay of one complete year. However, 
NTP has not started the implementation of activities so far. in addition, the GF round 10 started 
implementation in the country. 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.2 Increased 
quality of TB 

services delivered 
among all care 

providers (Supply)

1.2.4 CB-DOTS program is 
implemented
Indicator Value: Score (0-3) 
based on definition.

2 2011 3 2012 2

The level of CB-DOTS down graded as GF 
round eight phase II however approved but 
has not started till end of Sep 2013. 

The CB-DOTS in additional two 
provinces will be stared during APA3. 
in addition, the USAID has promised 
to allocate additional funds and TB 
CARE I will be able to implement the 
full package of CB-DOTS in all 13-
USAID supported provinces. 
Currently, CB-DOTS is implemented 
in four provinces in subcontract with 
NGOs and in nine provinces with 
BRAC. 

1. Universal and Early Access
Baseline Target Challenges and Next Steps to 

Reach the Target
Expected 
Outcomes

Outcome Indicators Highlights of the Quarter



1.2.5 Number of sputum smear 
positive TB cases detected 
under Urban DOTS in Kabul city
Description: This indicator 
measures the outcome of 
Urban DOTS implementation in 
Kabul city
Indicator Value: Number
Level: National and TB CARE I 
intervention area
Source: NTP surveillance and 
TB CARE I project
Means of Verification: health 
facilities registers and reports 
of sputum smear positive TB 
cases
Numerator: Number of sputum 
smear positive TB cases 
detected in Urban health 
facilities
Denominator: NA
Indicator Value:
Level: 
Source: 
Means of Verification:

1022 1 1200 2 1180

The Urban DOTS extended to additional 
public and private facilities during this 
quarter. Thus, we were able to enhance the 
case notification. Therefore, cumulatively, 
1,180 sputum smear positive TB cases 
notified till end of Jul 2012. 

TB CARE I will enhance the expansion 
of DOTS to additional 20 health 
facilities during APA3.

1.2.6 Proportion of TB suspects 
identified by Urban DOTS 
facilities in Kabul city
Description: This indicator 
measures the output of the 
Urban DOTS facilities
Indicator Value: Proportion
Level: Provincial and TB CARE I 
intervention area
Source: NTP surveillance data
Means of Verification: Urban 
health facilities TB suspect 
register and quarterly TB 
suspect report
Numerator: Number of TB 
suspects identified by urban 
health facilities
Denominator: Number of total 
outpatient attendances of 

3% 1 5% 2 3%

TB CARE I was able to identify the 
additional TB case and number of 
suspected TB cases, but the percentage 
still remained same as previous year. 
Collectively, it is expected to identify 
13,000 suspected TB cases out of 
approximately 434,000 outpatients 
attendees till end of 2012. 

TB CARE I will enhance the expansion 
of DOTS to additional 20 health 
facilities during APA3.



1.2.7: Proportion of new 
sputum smear positive TB 
cases out of suspected TB 
cases referred by CHWs.
Description: This indicator 
measures the outcome of CB-
DOTS
Indicator Value: proportion
Level: Provincial and TB CARE I 
intervention area
Source: NTP surveillance data
Means of Verification: health 
facilities TB suspect registration 
and quarterly suspect 
management report
Numerator: Number of new 
sputum smear positive TB 
cases identified by CHWs.
Denominator: Total number of 
TB suspected cases referred by 
CHWs in 13 USAID supported 
provinces.

10% 1 10% 2 9% During Jul-Sep 2012, out of all 1,598 
suspected TB cases identified by CHWS in 
four provinces, 141 turned to be sputum 
smear positive TB. This makes almost 9%. 
Thus, we reached to annual project target.

TB CARE I will continue with CB-
DOTS implementation in all 13 USAID 
supported provinces durin year three 
of the project. As per NTP and USAID 
request we may extend CB-DOTS 
contract with NGOs in all 13 
provinces.

Technical Area
Result

Data Year Data Year Y2
3.2 Scaled-up 
implementation of 
TB-IC strategies

3.2.2 Key facilities with IC focal 
person, implementation plan, 
budget, and monitoring system
Indicator Value: Percent
Numerator: The number of 
selected categories of health 
facilities with all three (a+b+c) 
interventions in place. 
Denominator: Total number of 
health facilities in 19 provinces 
of the selected categories

3,3 1 10 2 9

During APA2 in total 60 health facilities 
converted by TBIC measure application. 
This makes 8.6% (60/700).

This activity will be continued in 
APA3.

Technical Area
Result

Data Year Data Year Y2
Highlights of the Quarter

Highlights of the Quarter

Challenges and Next Steps to 
Reach the Target

TB infection control
Outcome Indicators Baseline

Outcome Indicators

Target Challenges and Next Steps to 
Reach the Target

Expected 
Outcomes

TargetExpected 
Outcomes

6, Health system strengthening
Baseline



6.1 Ensured that 
TB control is 

embedded as a 
priority within the 

national health 
strategies and 

plans, with 
commensurate 

domestic financing 
and supported by 

the engagement of 
partners

6.1.1 TB care and control 
strategic plan embedded within 
national health strategies, 
including quantifiable indicators 
and budget allocations
Indicator Value: Yes/No Yes 1 Yes 2 Yes

The TBIC plan is integrated into general IP 
plan at national level. At facility level it is 
integrated only at facilities that covered by 
TBIC application. Totally, there are 60 
health facilities that integrated TBIC plan at 
general IP plan 60/700).

This activity is planned for APA3 as 
well.



6.2.1 Supervisory visits 
conducted according to country 
supervisory standards
Indicator Value: Percent
Numerator: Number of annual 
supervisory visits conducted 
disaggregated by three levels.
Denominator: Number of 
annual supervisory visits 
planned disaggregated by three 
levels in 13 USAID supported 
provinces.

80% 1 85% 2 100%

In total, all planned 34 visits conducted 
jointly with NTP and TB CARE I to all 13 
provinces. In addition, 102 visits conducted 
to urban DOTS to Kabul city. Thus we 
realized 100% of planned visits

TB CARE I will continue its support 
for supervisory visits to health 
facilities at 13 USAID supported 
provinces.

6.2.2 Status of HRD strategic 
plans implemented
Indicator Value: Score (1-3) 
based on definition. 

2 1 3 2 3

NTP developed HRD strategic plan with 
assistance from TB CAP and they 
developed the implementation plan and 
embeded it into partners work plan such as 
GF, TB CARE I, WHO, JICA and MOPH.

TB CARE I will continue its support to 
NTP to implement the HRD strategic 
plan during APA3 as well.

6.2.3 People trained using TB 
CARE funds
Indicator Value: Number of 
people
Numerator: Number of people 
trained disaggregated by 

1072 1 1172 2 1392

This quarter, 156 female staff from six 
quick impact provinces trained in SOPs for 
case detection and treatment. 

TB CARE I will continue its support in 
form of on-the-job training during 
APA3. The initial and refresher 
trainings will be conducted by NTP 
from GF fund.

6.2 TB control 
components (drug 

supply and 
management, 
laboratories, 

community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 

and service 
delivery of these 

components



Technical Area
Result

Data Year Data Year Y2
7.1 

Strengthened TB 
surveillance

7.1.1 An electronic recording 
and reporting system for 
routine surveillance exists at 
national and/or sub-national 
levels
Indicator Value: Yes/No

No 1 Yes 2 Yes

During Jul-Sep 2012, in total provincial TB 
coordinators from 13 provinces attended 
two days workshop on TBIS database and 
feedback provided to them. In addition, the 
last province was covered and TBIS 
database was extended to Uruzgan 
province. Currently, 34/34 provinces 
covered by electronic TB data reporting.

Follow up of TBIS databae 
implementation in all 34 provinces.

7.2.1 National M&E plan is up-
to-date 
Indicator Value: Yes/No

No 1 Yes 2 Yes
Completed NA

7.2.2 NTP provides regular 
feedback from central to lower 
levels
Indicator Value: Percent per 
quarter
Numerator: Number of 
quarterly feedback reports 
prepared and disseminated 
disaggregated by three levels.
Denominator: Total number of 

40% 1 60% 2 60%

All 34 planned visites conducted jointly 
with NTP and TB CARE I staff.

This activity will be followed on 
during APA3.

7.2.3 A data quality audit at 
central level has been 
conducted within the last 6 
months
Indicator Value: Yes/No

No 1 Yes 2 N0

The protocol developed and we will be 
conducting field work in Oct-Nov 2012

TB CARE I assisted NTP on protocol 
development and  field work is 
planned for data collection in Oct-Nov 
2012.

7.3.1 OR studies completed 
and results incorporated into 
national policy/guidelines
Indicator Value: Number (of OR 
studies and instances reported 
separately)

2 1 2 2 0

Following the research the report will be 
completed. This is planned for Dec 2012

The report will be completed after 
data collection in Dec 2012

Highlights of the Quarter Challenges and Next Steps to 
Reach the Target

Target
7, M&E, Surveillance and OR

7.3 Improved 
capacity of NTPs 

to perform 
operational 

research

Expected 
Outcomes

Outcome Indicators Baseline

7.2 Improved 
capacity of NTPs 
to analyze and 

use quality data 
for management 

of the TB 
program



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Provide technical assistance to NTP to implement DOTS in 
30 additional public and private health facilities in Kabul 
city.

MSH 40.824 100% Aug 2012 Currently, there are 68 facilties that provide DOTS in Kabul 
city under Urban DOTS.

1.2.2 Two task force meetings in a quarter will be coordinated.  
NTP will conduct the meeting and ensure proper 
documentation and implementation of decisions taken 
during those meetings.

MSH 121.024 100% Aug 2012 All planned task force meetings for this quarter were 
conducted

1.2.3 Four training sessions each of 20 individuals (health care 
staff from urban health facilities, doctors, nurses and lab 
technicians) will be conducted in Kabul city.

MSH 5.040 100% June 2012 21 (4 female and 17 male) staff trained on initial DOTS for 
five days

1.2.4 15 sputum collection points in newly covered urban 
health facilities will be established with technical and 
financial assistance from TB CARE I.

MSH 6.750 100% Sept. 2012 The sputum collection points established in 15 health facilities

1.2.5 84 visits (21 visits/qtr) will be conducted  to supervise 
and monitor the DOTS implementation in urban health 
facilities. In each visit one individual from TB CARE I and 
one from NTP will attend.

MSH 4530 100% Sept. 2012 Totally, 102 joint visits with PTC, and NTP were conducted this 
year.

1.2.6 Provide assistance to NTP to renovate five urban health 
facilities in Kabul city.

MSH 12500 100% Sept. 2012 All planned renovations conducted this quarter, in total  7 
facilities were renovated.

1.2.7 Provide technical and financial support to NTP to train 36 
health care staff of urban health facilities in Kabul city.

MSH 4000 100% Sept. 2012 in total 60 individuals from Urban health facilities were trained 
on SOPs for case detection, treatment and TBIC during this 
quarter.

1.2.8 Provide assistance to NTP to conduct one day 
coordination workshop for 150 individuals (private and 
public hospital managers, representatives from various 
ministries, community elites and members from civil 
society association) will attend this workshop.

MSH 6056 100% Sept. 2012 The workshop conducted to members from MOPH and public 
and private health sector in Sep 2012.

1.2.9 Assist NTP to conduct awareness raising events in Kabul 
schools. One event in each quarter, total of 4 school 
events and four district events will be conducted in one 
year period.

MSH 2616 100% Sept. 2012 All four planned awareness raising activities conducted in four 
schools during this quarter, in total, 2,400 individuals 
attended these events.

1.2.10 CB-DOTS implemented in 13 provinces (9 province will be 
sub-contracted by BRAC and four provinces by BPHS 
implementers). 

MSH 271929 50% Sept. 2012 community based DOTS was expanded and implemented in 6 
provinces. And in the rest of provinces as it was 
complementary to GF round 8, therefore, it was not 
implemented fully.

95%

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered by 
all care 
providers 
(supply)

1. Universal and Early Access



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 The national TBIC committee will conduct one meeting 
per month at national level. In total, 12 meetings will be 
conducted during APA2.

MSH 144 100% Sept 2012 This quarter three meetings conducted at national levels

3.2.2 100 health care workers will be trained on SOPs for 
community level TBIC SOPs in 19 provinces.

MSH 9.456 25% Jun 2012 This activity was cancelled and the money was shifted to 
training of health facility staff at quick impact provinces

3.2.3 Provide assistance to NTP to orient PTCS, RTCS, RLSs, 
PLSs and NGO focal person on TBIC assessment tool 
implementation. In total, 100 individuals in 19 provinces 
will be trained on assessment tool implementation in 62 
health facilities in 19 provinces.

MSH 4.320 100% Feb 2012 in total, 90 health care staff (5 female and 85 male)were 
trained on assessment tool.

3.2.4 Financial and technical assistance to NTP to conduct 
minor renovation for TBIC measures application in 27 
health facilities in 19 provinces.

MSH 5.317 100% Sept 2012 in total, 27 facilities were renovated in 13 USAID supported 
provinces in quarter three 2012.

3.2.5 62 health facility covered by TBIC will have one meeting 
in a month to monitor the progress and set new targets 
for next month/qtr. In total, there will be 2508 
participants (11 participants per meeting / 1 meeting per 
month / in 19 provinces).

MSH 2.508 100% Sept 2012 Totally, 1440 individuals attended in 180 meetings conducted 
in 60 health facilities that conducted one meeting per month.

3.2.6 Assist NTP to develop community level TBIC SOPs, print 
and disseminate 1000 copies and distribute to most of 
the 1900 health facilities.

MSH 60.627 Cancelled Jul 2012 This activity was cancelled

3.2.7 The TBIC IEC materials for community level developed 
and 4833 packages will be disseminated to all health 
facilities and health posts country wide.

MSH 14.498 Cancelled Jul 2012 Cancelled

85%

Planned 
Completion 

3. Infection control

3.2 Scale-up 
implementatio

n of TB-IC 
strategies



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6.1.1 Assist NTP to conduct the task force meeting regularly. 
There will be 3 meetings/month and in total 27 TB task 
force meetings in a year.

MSH 675 100% June 2012 There were seven task force meetings conducted this quarter 
by NTP that brings the total meetings conducte to 25 this 
year.

6.1.2 Assist NTP to conduct world TB day celebration at 320 
health facilities in 13 USAID supported provinces.

MSH 20.800 100% Mar 2012 TB CARE I provided assistance to NTP to conduct World TB 
day in four provinces and 320 health facilities in USAID 
supported provinces across the country

6.1.3 Provide assistance to NTP to develop, print and 
disseminate the advocacy kit to address MPs, policy 
makers and donors. 500 copies of this document will be 
printed and disseminated.

MSH 45.597 100% Mar 2012 14000 IEC materials (billboard, Banners and  brochures) 
developed and disseminated to all health facilities in the 
country on the occasion of World TB day celebration.

6.1.4 Assist NTP to improve coordination with other 
stakeholders through attendance and presentation at 
central and provincial levels coordination meetings such 
as GCMU, CGHN, CCM, PHCC and CDC and BPHS 
coordination meetings. In total, there are 12 PHCC and 
CDC meetings at each province and four BPHS 
coordination meetings at national levels.

MSH 75% Sep 2012 There were regular meetings conducted with various 
stakeholders especially the MOPH to put the TB in the higher 
agenda of of policy makers. Thus, NTP regularly conducted 
meetings with different departments such as CDC, HMIS, M&E 
and etc.

94%

6.1 Ensure 
that TB control 
is embedded 
as as priority 
within health 
systems and 
plans, with 
commemorate 
domestic 
financing and 
support by the 
engagement of 
partners

6. Health System Strengthening



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 To provide assistance to NTP to conduct two days on the 
job training for 400 health care staff at DOTS learning 
centers.

MSH 48.056 75% Aug 2012 In total, 270 individuals attended the on-the-job training in all 
TB CARE I supported provinces during APA2 (Mar-Jun). 

6.2.2 Provide support to NTP to develop on the job training 
model guide for utilizing the DOTS learning center and 
print and disseminate 300 copies to 13 provinces.

MSH 4.256 100% Feb 2012 Completed

6.2.3 Provide technical and financial support to NTP to conduct 
two day training for 100 female health workers in five 
selected provinces.

MSH 18.600 100% Jul 2012 Totally, 156 female staff trained in six quick impact provinces 
this quarter.

6.2.4 Assist NTP HRD central team to assess the staff capacity 
and identify the  capacity building needs. This workshops 
will be conducted in seven regions and totally, 80 NTP 
staff will be attending this workshop.

MSH 10.296 Cancelled May 2012 NTP cancelled this activity and budget shifted to activity 
above (6.2.3). TB CARE I submitted budget reallocation for 
approvals to USAID and PMU.

6.2.5 Provide assistance to NTP to conduct three days 
workshop on MOST for TB tool for 90 individuals in seven 
regions.

MSH 18.176 75% Aug 2012 Collectively, 54 individuals from all 13 USAID supported 
provines trained on MOST for TB follow up. 

6.2.6 Preparation and development of proposal for Global Fund 
round 12.

MSH     35.941 Cancelled Sep 2012 This activity was cancelled as RFA for GF R-12 has not 
announced yet. TB CARE I will reprogram this amount to 
other activities in this TA which does not need approvals from 
USAID or PMU.

88%

91%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.1.1 Train 100 individuals (84 from provinces and 16 from 
central NTP) on TBIS database utilization from 34 
provinces

MSH 15.200 100% Feb 2012 111(3 female and 108 male) staff from 32 provinces trained 
on the TBIS database. NTP received the first ever electronic 
copy of reports.

7.1.2 34 province will be visited once in six month by NTP 
surveillance and M&E unit and TB CARE I team to 
supervise and monitor the TBIS database implementation 
process.

MSH 5.796 100% Jul 2012 29/34 provinces was visited this quarter with assistance from 
TB CARE I. TB CARE I asked the home office for additional 
fund for Mini M&E plan implementation.

7.1.3  33 computers will be distributed to  PTCs from 33 
provinces i.e. one desk top computer per province. This is 
a dedicated computer for TBIS database utilization.

MSH 3.300 100% Feb 2012 32 computers disseminated to all the provinces for database 
utilization. TB CARE I was granted USD 10,400 for 
implementation of Mini M&E plan and all the allocated fund 
was utilized.

7.1.4 Provide assistance to NTP to finalize the drafted TBIS 
procedure manual and print, disseminate 1000 copies to 
all health facilities in the country.

MSH 5.136 75% May 2012 The manual is completed and quotation was collected from 
various vendours for translation and printing.

Planned 
Completion 

7.1 
Strengthening 
M&E 
surveillance

7. M&E, Surveillance and OR

6.2 TB control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD and 
M&E) formed 
integral part 
of national 
plans, 
strategies and 
service 
delivery of 
these 
components.



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Quarterly review workshops will be conducted in six 
provinces with approximately 34 individual per province.

MSH 85.348 100% Sep 2012 In Jul 2012, the quarterly review workshops were conducted 
in 12/13 USAID supported provinces. 

7.2.2 Assist NTP to conduct three-day annual national 
evaluation workshop. 218 individuals such as PTCs, RTCs, 
PLSs, RLSs, senior NTP staff, high delegation of MOPH 
and donors, BPHS implementers, community health 

MSH 96.882 Cancelled May 2012 This activity was cancelled and the reallocation budget sent to 
USAID and PMU for their approvals

7.2.3 Assist NTP to print, disseminate the national evaluation 
workshop results. 1000 copies of the evaluation reports 
will be printed and disseminated to all stakeholders in the 
country.

MSH 14.256   Cancelled May 2012 This activity was cancelled and the reallocation budget sent to 
USAID and PMU for their approvals

7.2.4 Assist NTP to train 15 individuals from MOPH/GCMU on 
TB program monitoring. The GCMU M&E consultants will 
be trained on TB supervision and monitoring aiming at 
unify the TB definitions.

MSH 375        100% Mar 2012 This was already conducted during first quarter.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

7.3 Improved 
capacity of 
NTPs to 
performed 
operational 
research

4.1.1 Provide technical and financial support to NTP to conduct 
two operational research studies during APA 2

MSH 10.000 50% Sept. 2012 The protocol was developed and submitted to NTP for their 
implementation of field work.

89%

Planned 
Completion 

7.2 Improve 
capacity of 

NTPs to 
analyze and 
use quality 

data for 
management 
of Tb program



Quarterly MDR-TB Report

Country Afghanistan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 19 0
Jan-Sep 2011 14 14
Oct-Dec 2011 8 8

Total 2011 22 22
Jan-Mar 2012 17 17
Apr-Jun 2012 3 3

July - Sept 2012 9 9
Total 2012 46 46

JULY-SEPTEMBER 2012



Quarterly GeneXpert Report

Country Afghanistan Period

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Jan-Dec 2011 Jan-Sept 2012 Cumulative total

# GeneXpert Instruments 0 0 0
# Cartridges 0 0 0

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

          
          

               

Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

Any additional information/clarifications to the above (optional)

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF cartridges

Please describe technical assistance or evaluation of implementation activities performed and planned.

     
     
     
     

Comments

JULY-SEPTEMBER 2012

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

# still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)

Procured

     

Partner/ Implementing Organization; 
Additional Comments



Quarterly Photos (as well as tables, charts and other relevant materials)

Trend of suspect management in Kabul 2008-2012
Student awareness event in Kabul city 2012



Waiting area build out  side of  OPD in  NTI, Aug, 2012  

Sputum collection points established in Ahmad Shah Baba 
Mina clinic 



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition date 
(3)

Acquisition cost 
(4)

V.A.T 
(5)

Location
(6)

Condition 
(7)

Disposition date 
(8)

Title held by 
(9) Serial

Microscope 9070 4-mei-10 $0,00 AADA A 9G81235

Microscope 9082 4-mei-10 $0,00 AADA A 9G81239

Microscope 9085 4-mei-10 $0,00 AADA A 9G81255

Microscope 9086 4-mei-10 $0,00 AADA A 9G81000

Microscope 9087 4-mei-10 $0,00 AADA A 9G81258

Microscope 9088 4-mei-10 $0,00 AADA A 9G81211

Microscope 9089 4-mei-10 $0,00 AADA A 9G81242

Microscope 9090 4-mei-10 $0,00 AADA A 9G81250

Microscope 9091 4-mei-10 $0,00 AADA A 9G81003

Microscope 9092 4-mei-10 $0,00 AADA A 9G81251

Microscope 9100 4-mei-10 $0,00 AADA A 9G81215

Microscope 9101 4-mei-10 $0,00 AADA A 9G81207

Microscope 9084 22-feb-11 $0,00 AHDS A 9G81237

Microscope 9094 22-feb-11 $0,00 AHDS A 9G81301

Microscope 9106 4-mei-10 $0,00 AHDS A 9G81253

Microscope 9104 4-mei-10 $0,00 AKHS A 9G81304

Microscope 9105 4-mei-10 $0,00 AKHS A 9G81247

Microscope 9107 4-mei-10 $0,00 AKHS A 9G81256

Microscope 9108 4-mei-10 $0,00 AKHS A 9G81022
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Microscope 9109 4-mei-10 $0,00 AKHS A 9G81024



Microscope 9110 4-mei-10 $0,00 AKHS A 9G81206
Computer, laptop 7587 16-apr-09 $0,00 Badakhshan A CN-OHN338-48643-8BS-0350

Printer 7632 16-apr-09 $0,00 Badakhshan A CNCIJO1907
Scanner 7649 16-apr-09 $0,00 Badakhshan A CN87HTO3N
Stabilizer 7701 16-apr-09 $0,00 Badakhshan A SVC-2000 VA

Computer, desktop 0333 30-jan-12 $0,00 badghis A 8Y2Z42S
Computer, desktop 0339 30-jan-12 $0,00 badghis A 63D452S

Stabilizer 9765 6-mrt-12 $0,00 badghis A
Stabilizer 9764 6-mrt-12 $0,00 badghis A

Computer, desktop 0344 30-jan-12 $0,00 Baghlan A G2D452S
Computer, laptop 7594 9-apr-23 $0,00 Baghlan A CN-OHN338-48643-8BS-0446

Printer 7629 23-apr-09 $0,00 Baghlan A CNC1JOO793
Scanner 7646 23-apr-09 $0,00 Baghlan A CN869THO82
Stabilizer 9782 6-mrt-12 $0,00 Baghlan A
Stabilizer 7702 23-apr-09 $0,00 Baghlan A
Stabilizer 9780 6-mrt-12 $0,00 Balkh A

Computer, desktop 0347 $0,00 Bamyan A B2D452S
Computer, laptop 7586 16-apr-09 $0,00 Bamyan A CN-OHN338-48643-8BS-0029

Printer 7633 16-apr-09 $0,00 Bamyan A CNCIJOO723
Scanner 7648 16-apr-09 $0,00 Bamyan A CN85DTHOCN
Stabilizer 7698 16-apr-09 $0,00 Bamyan A SVC-2000 VA
Stabilizer 9780 6-mrt-12 $0,00 Bamyan A

Microscope 9072 4-mei-10 $0,00 BDN A 9G81248
Microscope 9073 14-feb-11 $0,00 BDN A 9G81244
Microscope 9074 4-mei-10 $0,00 BDN A 9G80999
Microscope 9075 4-mei-10 $0,00 BDN A 9G81012
Microscope 9076 4-mei-10 $0,00 BDN A 9G81302
Microscope 9077 4-mei-10 $0,00 BDN A 9G81245
Microscope 9080 4-mei-10 $0,00 BDN A 9G81216
Microscope 9096 4-mei-10 $0,00 BRAC A 9G81039
Microscope 9097 4-mei-10 $0,00 BRAC A 9G81006

Other 8318 14-okt-09 $0,00 BRAC A 20083069
Other 8319 14-okt-09 $0,00 BRAC A 20082925
Other 8320 14-okt-09 $0,00 BRAC A 20083109
Other 8321 14-okt-09 $0,00 BRAC A 20082936

Microscope 9079 9-nov-10 $0,00 CAF A 9G81026
Microscope 9093 9-nov-10 $0,00 CAF A 9G81005
Microscope 9102 28-feb-11 $0,00 CAF A 9G812110

Computer, desktop 0345 $0,00 Daikondy A BZ2Z42S
Stabilizer 9758 6-mrt-12 $0,00 Daikondy A

Computer, desktop 0335 $0,00 Faryab A H13Z42S
Computer, laptop 7590 23-apr-09 $0,00 Faryab A CN-OHN338-48643-8BS-0473

Printer 7625 23-apr-09 $0,00 Faryab A CNC1J00796
Scanner 7652 23-apr-09 $0,00 Faryab A CN86KTHIVT
Stabilizer 7703 23-apr-09 $0,00 Faryab A
Stabilizer 11020 $0,00 Faryab A



Computer, desktop 0375 30-jan-12 $0,00 Ghazni A B13Z42S
Computer, laptop 7837 5-okt-09 $0,00 Ghazni A 13203320176

Printer 7623 23-apr-09 $0,00 Ghazni A CNC1JO1884
Scanner 7644 23-apr-09 $0,00 Ghazni A CN86BTHO7J
Stabilizer 9773 6-mrt-12 $0,00 Ghazni A
Stabilizer 7683 1-jan-10 $0,00 Ghazni A

Computer, desktop 0332 30-jan-12 $0,00 Ghoor A 3Y2Z42S
Stabilizer 9750 6-mrt-12 $0,00 Ghoor A

Microscope 9078 4-mei-10 $0,00 Health net A 9G81212
Microscope 9095 4-mei-10 $0,00 Health net A 9G81246

Computer, desktop 0353 30-jan-12 $0,00 Heart A HZ2Z42S
Computer, laptop 7592 16-apr-09 $0,00 Heart A CN-OHN338-48643-8BS-0281

Printer 7631 16-apr-09 $0,00 Heart A CNCI300747
Scanner 7653 16-apr-09 $0,00 Heart A CN87RT1103
Stabilizer 7700 16-apr-09 $0,00 Heart A SVC-2000 VA
Stabilizer 9752 6-mrt-12 $0,00 Heart A

Computer, desktop 0363 26-jan-12 $0,00 Helmand A JZ2Z42S
Stabilizer 9780 6-mrt-12 $0,00 Helmand A

Microscope 9098 4-mei-10 $0,00 IMC A 9G81303
Microscope 9099 4-mei-10 $0,00 IMC A 9G81210

Computer, laptop 7835 5-okt-09 $0,00 Jawzjan A 17288146288
Printer 7619 23-apr-09 $0,00 Jawzjan A CNC1JO2218

Scanner 7637 16-apr-09 $0,00 Jawzjan A CN856THIFH
Stabilizer 7664 6-aug-09 $0,00 Jawzjan A
Stabilizer 9859 30-jan-12 $0,00 Jawzjan A

Computer, laptop 0555 7-mei-12 $0,00 Kabul A 9G973R1
Computer, desktop 0343 $0,00 Kandahar A JY2Z42S
Computer, laptop 7588 23-apr-09 $0,00 Kandahar A CN-OHN338-48643-8BS-0299
Computer, laptop 7593 23-apr-09 $0,00 Kandahar A CN-OHN338-48643-8BS-0243

Printer 7621 23-apr-09 $0,00 Kandahar A CNC1JOO815
Scanner 7651 23-apr-09 $0,00 Kandahar A CN86BTH12P
Stabilizer 7704 23-apr-09 $0,00 Kandahar A
Stabilizer 9763 6-mrt-12 $0,00 Kandahar A

Computer, desktop 0355 $0,00 Kapisa A 243Z42S
Stabilizer 9778 8-jan-12 $0,00 Kapisa A

Computer, desktop 0358 30-jan-12 $0,00 Khost A 4X2Z42S
Stabilizer 9751 6-mrt-12 $0,00 Khost A

Computer, desktop 0336 30-jan-12 $0,00 Kunduz A 443Z42S
Stabilizer 9780 6-mrt-12 $0,00 Kunduz A

Computer, desktop 0360 11-jan-12 $0,00 Kunnar A 143Z42S
Stabilizer 9770 11-jan-12 $0,00 Kunnar A

Computer, desktop 0352 11-jan-12 $0,00 Laghman A 9Z2Z42S
Stabilizer 9749 6-mrt-12 $0,00 Laghman A

Computer, desktop 0340 $0,00 Logar A 73D452S
Stabilizer 9760 8-jan-12 $0,00 Logar A

Computer, desktop 0362 11-jan-12 $0,00 Nangarhar A g13z42s



Stabilizer 9779 11-jan-12 $0,00 Nangarhar A
Computer, desktop 0334 30-jan-12 $0,00 Nimroz A 4Y2Z42S

Stabilizer 9756 6-mrt-12 $0,00 Nimroz A
Computer, desktop 0357 11-jan-12 $0,00 Nooristan A 4Y2Z42S

Stabilizer 9757 11-jan-12 $0,00 Nooristan A
Air conditioner 10284 9-feb-11 $600,00 NTP A Y2KEPAKZB00073
Air conditioner 10285 9-feb-11 $600,00 NTP A Y2KEPACZB00117

Amplifier 7916 20-mei-09 $0,00 NTP A 1150916
Cabinet 7555 4-mrt-09 $0,00 NTP A
Cabinet 8055 27-mei-09 $110,00 NTP A
Cabinet 8056 27-mei-09 $110,00 NTP A
Cabinet 8057 27-mei-09 $110,00 NTP A
Chair 10297 17-feb-11 $40,00 NTP A
Chair 10298 17-feb-11 $40,00 NTP A
Chair 10299 17-feb-11 $40,00 NTP A
Chair 10300 17-feb-11 $40,00 NTP A
Chair 10301 17-feb-11 $40,00 NTP A
Chair 10302 17-feb-11 $40,00 NTP A
Chair 10303 17-feb-11 $40,00 NTP A
Chair 10304 17-feb-11 $40,00 NTP A
Chair 10305 17-feb-11 $40,00 NTP A
Chair 10306 17-feb-11 $40,00 NTP A
Chair 10307 17-feb-11 $40,00 NTP A
Chair 10308 17-feb-11 $40,00 NTP A
Chair 10309 17-feb-11 $40,00 NTP A
Chair 10310 17-feb-11 $40,00 NTP A
Chair 10311 17-feb-11 $40,00 NTP A
Chair 10312 17-feb-11 $40,00 NTP A
Chair 10313 17-feb-11 $40,00 NTP A
Chair 10314 17-feb-11 $40,00 NTP A
Chair 10315 17-feb-11 $40,00 NTP A
Chair 10316 17-feb-11 $40,00 NTP A
Chair 10317 17-feb-11 $40,00 NTP A
Chair 10318 17-feb-11 $40,00 NTP A
Chair 10319 17-feb-11 $40,00 NTP A
Chair 10320 17-feb-11 $40,00 NTP A
Chair 10321 17-feb-11 $40,00 NTP A
Chair 10322 17-feb-11 $40,00 NTP A
Chair 10323 17-feb-11 $40,00 NTP A
Chair 10324 17-feb-11 $40,00 NTP A
Chair 10325 17-feb-11 $40,00 NTP A
Chair 10326 17-feb-11 $40,00 NTP A
Chair 10327 17-feb-11 $40,00 NTP A
Chair 10828 11-okt-11 $135,00 NTP A
Chair 10829 11-okt-11 $135,00 NTP A
Chair 10830 11-okt-11 $135,00 NTP A



Chair 10831 11-okt-11 $135,00 NTP A
Chair 10832 11-okt-11 $135,00 NTP A
Chair 10833 11-okt-11 $135,00 NTP A
Chair 10834 11-okt-11 $135,00 NTP A
Chair 10835 11-okt-11 $135,00 NTP A
Chair 7556 4-mrt-09 $0,00 NTP A
Chair 7557 17-feb-09 $0,00 NTP A
Chair 8011 27-mei-09 $46,00 NTP A
Chair 8012 27-mei-09 $46,00 NTP A
Chair 8013 27-mei-09 $46,00 NTP A
Chair 8014 27-mei-09 $46,00 NTP A
Chair 8015 27-mei-09 $46,00 NTP A
Chair 8016 27-mei-09 $46,00 NTP A
Chair 8017 27-mei-09 $46,00 NTP A
Chair 8018 27-mei-09 $46,00 NTP A
Chair 8019 27-mei-09 $46,00 NTP A
Chair 8020 27-mei-09 $46,00 NTP A
Chair 8022 27-mei-09 $0,00 NTP A
Chair 8023 27-mei-09 $0,00 NTP A
Chair 8024 27-mei-09 $0,00 NTP A
Chair 8025 27-mei-09 $0,00 NTP A
Chair 8026 27-mei-09 $0,00 NTP A
Chair 8027 27-mei-09 $0,00 NTP A
Chair 8028 27-mei-09 $0,00 NTP A
Chair 8029 27-mei-09 $0,00 NTP A
Chair 8030 27-mei-09 $0,00 NTP A
Chair 8031 27-mei-09 $0,00 NTP A
Chair 8032 27-mei-09 $0,00 NTP A
Chair 8033 27-mei-09 $0,00 NTP A
Chair 8035 27-mei-09 $0,00 NTP A
Chair 8036 27-mei-09 $0,00 NTP A
Chair 8037 27-mei-09 $0,00 NTP A
Chair 8038 27-mei-09 $0,00 NTP A
Chair 8039 27-mei-09 $0,00 NTP A
Chair 8040 27-mei-09 $0,00 NTP A
Chair 8042 27-mei-09 $0,00 NTP A
Chair 8043 27-mei-09 $0,00 NTP A
Chair 8044 27-mei-09 $0,00 NTP A
Chair 8045 27-mei-09 $0,00 NTP A
Chair 8046 27-mei-09 $0,00 NTP A
Chair 8047 27-mei-09 $0,00 NTP A
Chair 8049 27-mei-09 $0,00 NTP A
Chair 8050 27-mei-09 $0,00 NTP A
Chair 8051 27-mei-09 $0,00 NTP A
Chair 8052 27-mei-09 $0,00 NTP A
Chair 8053 27-mei-09 $0,00 NTP A



Chair 8054 27-mei-09 $0,00 NTP A
Chair 8088 16-jun-09 $0,00 NTP A
Chair 8089 16-jun-09 $0,00 NTP A
Chair 8090 16-jun-09 $0,00 NTP A
Chair 8091 16-jun-09 $0,00 NTP A
Chair 8092 16-jun-09 $0,00 NTP A
Chair 8093 16-jun-09 $0,00 NTP A

Computer, desktop 7723 12-apr-09 $0,00 NTP A GYKDY1S
Computer, desktop 7735 12-apr-09 $0,00 NTP A BP8DY1S
Computer, desktop 1114 21-feb-11 $1.130,00 NTP B SGH3390BGZ
Computer, desktop 1187 21-feb-11 $1.130,00 NTP B SGH3390BH6
Computer, desktop 151 21-feb-11 $1.130,00 NTP B SGH3390BHH
Computer, desktop 167 21-feb-11 $1.130,00 NTP B SGH390BGP
Computer, desktop 641 21-feb-11 $1.130,00 NTP B SGH3390BH9
Computer, desktop 838 21-feb-11 $1.130,00 NTP B SGH3390BJ5
Computer, desktop 878 21-feb-11 $1.130,00 NTP B SGH3390BJB
Computer, desktop 892 21-feb-11 $0,00 NTP B
Computer, desktop 893 21-feb-11 $1.130,00 NTP B SGH3390BGL
Computer, desktop 0365 12-mei-11 $0,00 NTP A 6X2Z42S
Computer, desktop 0348 30-jan-12 $0,00 NTP A 113Z42S
Computer, laptop 7828 5-okt-09 $0,00 NTP A 6432741424
Computer, laptop 7822 5-okt-09 $0,00 NTP A 28172057968
Computer, laptop 0554 $0,00 NTP A 3V973R1
Computer, laptop 0553 25-jul-12 $0,00 NTP A DK873R1
Computer, laptop 0556 $0,00 NTP A 7N973R1

Copier 7707 12-apr-09 $0,00 NTP A MWM58971
Desk 10805 11-okt-11 $151,00 NTP A
Desk 10821 11-okt-11 $151,00 NTP A
Desk 10822 11-okt-11 $151,00 NTP A
Desk 10823 11-okt-11 $151,00 NTP A
Desk 10824 11-okt-11 $151,00 NTP A
Desk 10825 11-okt-11 $151,00 NTP A
Desk 10826 11-okt-11 $151,00 NTP A
Desk 10827 11-okt-11 $151,00 NTP A
Desk 7580 24-mrt-09 $0,00 NTP A
Desk 8001 27-mei-09 $96,00 NTP A
Desk 8002 27-mei-09 $96,00 NTP A
Desk 8003 27-mei-09 $96,00 NTP A
Desk 8004 27-mei-09 $96,00 NTP A
Desk 8005 27-mei-09 $96,00 NTP A
Desk 8006 27-mei-09 $96,00 NTP A
Desk 8007 27-mei-09 $96,00 NTP A
Desk 8008 27-mei-09 $96,00 NTP A
Desk 8009 27-mei-09 $96,00 NTP A
Desk 8010 27-mei-09 $96,00 NTP A
Fan 2728 2-jun-10 $0,00 NTP B



Heater, gas 8094 16-jun-09 $0,00 NTP A
LCD projector 10054 9-feb-11 $0,00 NTP A 7078356-M
LCD projector 7914 20-mei-09 $0,00 NTP A S01-7079009-1

Monitor 7747 12-apr-09 $0,00 NTP A CN-OG349H-64180-894-1HLL
Monitor 7749 12-apr-09 $0,00 NTP A CN-OG349H-64180-88T3GAL
Monitor 1465 21-feb-11 $1,00 NTP B CN330XY554
Monitor 1490 21-feb-11 $1,00 NTP B CN330XY638
Monitor 4141 21-feb-11 $1,00 NTP C CX000505842266
Monitor 5141 21-feb-11 $1,00 NTP B CX000504793740
Monitor 6146 21-feb-11 $1,00 NTP C CX000447243410
Monitor 6282 21-feb-11 $0,00 NTP A
Monitor 6364 21-feb-11 $1,00 NTP B AQ15HDBT71235713
Monitor 6366 21-feb-11 $1,00 NTP C CX000504782555
Monitor 899 21-feb-11 $1,00 NTP B CN330XY468
Monitor 927 21-feb-11 $1,00 NTP C AQ15HDBT914050E
Other 10296 17-feb-11 $330,00 NTP A
Printer 7618 16-jun-09 $0,00 NTP A CNC1JO2222
Printer 7606 16-jun-09 $0,00 NTP A CNFY136195

Scanner 7643 23-apr-09 $0,00 NTP A CN84JTRO2P
Screen, projection 10608 22-mei-11 $120,00 NTP A
Screen, projection 7915 20-mei-09 $0,00 NTP A

Stabilizer 10287 9-feb-11 $0,00 NTP A
Stabilizer 9835 30-sep-10 $70,00 NTP A NIL
Stabilizer 7676 8-sep-09 $0,00 NTP A
Stabilizer 7686 8-sep-09 $0,00 NTP A
Stabilizer 7687 8-sep-09 $0,00 NTP A
Switch 10806 8-okt-11 $0,00 NTP A CVR01255662
Switch 10807 8-okt-11 $0,00 NTP A
Switch 10808 8-okt-11 $0,00 NTP A
Table 10494 7-mei-11 $105,00 NTP A
Table 10495 7-mei-11 $105,00 NTP A
Table 10496 7-mei-11 $105,00 NTP A
Table 10497 7-mei-11 $105,00 NTP A
Table 10498 7-mei-11 $105,00 NTP A
Table 10499 7-mei-11 $105,00 NTP A
Table 10500 7-mei-11 $105,00 NTP A
Table 10501 7-mei-11 $105,00 NTP A
Table 10502 7-mei-11 $105,00 NTP A
Table 10503 7-mei-11 $105,00 NTP A
Table 10504 7-mei-11 $105,00 NTP A
Table 10505 7-mei-11 $105,00 NTP A
Table 10506 7-mei-11 $105,00 NTP A
Table 10507 7-mei-11 $105,00 NTP A
Table 10508 7-mei-11 $105,00 NTP A
Table 10509 7-mei-11 $105,00 NTP A
Table 7554 4-mrt-09 $0,00 NTP A



Table 7579 17-feb-09 $0,00 NTP A
Table 8021 27-mei-09 $662,00 NTP A
Table 8034 27-mei-09 $600,00 NTP A
Table 8041 27-mei-09 $600,00 NTP A
Table 8048 27-mei-09 $600,00 NTP A
Table 8087 16-jun-09 $0,00 NTP A

VSAT Equipment 0529 9-okt-11 $0,00 NTP A
Computer, desktop 0338 30-jan-12 $0,00 Paktika A 83D452S
Computer, laptop 7829 5-okt-09 $0,00 Paktika A 12963088432

Printer 7627 23-apr-09 $0,00 Paktika A CNC1JO1897
Scanner 7647 23-apr-09 $0,00 Paktika A CN86KTHWQ
Stabilizer 7662 9-jun-10 $0,00 Paktika A
Stabilizer 9762 6-mrt-12 $0,00 Paktika A

Computer, desktop 0341 30-jan-12 $0,00 Paktiya A F3D452S
Computer, laptop 7831 5-okt-09 $0,00 Paktiya A 43317108784
Computer, laptop 7839 5-okt-09 $0,00 Paktiya A 32854827376

Printer 7620 23-apr-09 $0,00 Paktiya A CNC1JOO824
Printer 7617 16-jun-09 $0,00 Paktiya A CNC1J00812

Scanner 7640 23-apr-09 $0,00 Paktiya A CN87HTHIHY
Scanner 7641 23-apr-09 $0,00 Paktiya A CN86KTHIS3
Stabilizer 7682 1-jan-10 $0,00 Paktiya A
Stabilizer 7699 12-mei-09 $0,00 Paktiya A SVC 2000VA
Stabilizer 9767 6-mrt-12 $0,00 Paktiya A

Computer, desktop 0354 $0,00 Panjshir A HX2Z42S
Stabilizer 9774 8-jan-12 $0,00 Panjshir A

Computer, desktop 0356 $0,00 Parwan A DX2Z42S
Computer, desktop 0359 30-jan-12 $0,00 Parwan A J13Z42S

Stabilizer 9771 8-jan-12 $0,00 Parwan A
Stabilizer 9772 6-mrt-12 $0,00 Parwan A
Stabilizer 9775 6-mrt-12 $0,00 Samangan A

Computer, desktop 0351 30-jan-12 $0,00 Saripul A 5Z2Z42S
Stabilizer 9753 6-mrt-12 $0,00 Saripul A

Microscope 9081 21-apr-11 $0,00 SDO A 9G81241
Microscope 9103 9-jan-12 $0,00 SDU A 9G81249

Computer, desktop 0361 30-jan-12 $0,00 Takhar A 3X2Z42S
Computer, laptop 7589 23-apr-09 $0,00 Takhar A CN-OHN338-48643-8BS-0279

Printer 7628 23-apr-09 $0,00 Takhar A CNC1JOO743
Scanner 7642 23-apr-09 $0,00 Takhar A CN86BTHOOT
Stabilizer 7705 23-apr-09 $0,00 Takhar A
Stabilizer 9768 6-mrt-12 $0,00 Takhar A

Air conditioner 0453 $0,00 TB Care 1 A
Air conditioner 0187 1-apr-08 $600,00 TB Care 1 B PAJY800017N

Cabinet 7397 14-jan-09 $0,00 TB CARE 1 A
Cabinet 7403 14-jan-09 $0,00 TB CARE 1 A
Cabinet 46 1-apr-08 $123,00 TB CARE 1 B
Cabinet 6722 6-jan-08 $70,00 TB CARE 1 A



Cabinet 6727 6-jan-08 $36,00 TB CARE 1 A
Cabinet 6731 6-jan-08 $36,00 TB CARE 1 A
Cabinet 995 1-apr-08 $35,00 TB CARE 1 B
Camera 10811 18-okt-11 $0,00 TB CARE 1 A
Camera 10844 29-okt-11 $0,00 TB CARE 1 A
Camera 10845 29-okt-11 $0,00 TB CARE 1 A
Camera 5486 1-apr-08 $395,00 TB CARE 1 A 682395
Camera 8162 9-aug-09 $0,00 TB CARE 1 A
Camera 8165 9-aug-09 $0,00 TB CARE 1 A
Camera 8836 26-jan-10 $460,00 TB CARE 1 A 1735831
Camera 9989 27-jan-11 $0,00 TB CARE 1 A

CDMA/for net 8429 $0,00 TB CARE 1 A KTZAB10961900377
CDMA/for net 9915 10-nov-10 $0,00 TB CARE 1 A 2009CP1510
CDMA/for net 8243 13-aug-09 $0,00 TB CARE 1 A KTAB10961900183

Chair 10444 31-jan-12 $0,00 TB CARE 1 A
Chair 12057 11-jul-12 $0,00 TB CARE 1 A
Chair 3850 1-apr-08 $70,00 TB CARE 1 B
Chair 3511 1-apr-08 $70,00 TB CARE 1 B
Chair 7099 14-jan-09 $43,00 TB CARE 1 A
Chair 7398 14-jan-09 $0,00 TB CARE 1 A
Chair 7399 14-jan-09 $0,00 TB CARE 1 A
Chair 7400 14-jan-09 $0,00 TB CARE 1 A
Chair 7401 14-jan-09 $0,00 TB CARE 1 A
Chair 8750 14-jan-10 $0,00 TB CARE 1 A
Chair 8751 14-jan-10 $0,00 TB CARE 1 A
Chair 2755 $0,00 TB CARE 1 B
Chair 2756 $0,00 TB CARE 1 B
Chair 2757 $0,00 TB CARE 1 B
Chair 2758 $0,00 TB CARE 1 B
Chair 2759 $0,00 TB CARE 1 B
Chair 2760 $0,00 TB CARE 1 B
Chair 7101 14-jan-09 $0,00 TB CARE 1 A
Chair 7384 14-jan-09 $0,00 TB CARE 1 A
Chair 7385 14-jan-09 $0,00 TB CARE 1 A
Chair 7386 14-jan-09 $0,00 TB CARE 1 A
Chair 7387 14-jan-09 $0,00 TB CARE 1 A
Chair 7388 14-jan-09 $0,00 TB CARE 1 A
Chair 7389 14-jan-09 $0,00 TB CARE 1 A
Chair 7390 14-jan-09 $0,00 TB CARE 1 A
Chair 7391 14-jan-09 $0,00 TB CARE 1 A
Chair 742 17-nov-08 $0,00 TB CARE 1 A
Chair 9246 8-jun-10 $0,00 TB CARE 1 A
Chair 9295 8-jun-10 $0,00 TB CARE 1 A
Chair 9296 8-jun-10 $0,00 TB CARE 1 A

Computer, desktop 0194 10-jan-10 $770,00 TB Care 1 A DZFP22s
Computer, desktop 0179 $0,00 TB Care 1 A B-R4X1S



Computer, desktop 0180 12-apr-09 $0,00 TB Care 1 A 3V8DT1S
Computer, laptop 7824 5-okt-09 $0,00 TB CARE 1 A 39081163888
Computer, laptop 9404 22-jul-10 $1.470,00 TB CARE 1 A 1WJY52S
Computer, laptop 9413 10-jun-10 $1.470,00 TB CARE 1 A 5XJY52S
Computer, laptop 8810 1-feb-10 $1.470,00 TB CARE 1 A HR4Z52S
Computer, laptop 0185 23-sep-10 $1.470,00 TB Care 1 A HWJY52S
Computer, laptop 0191 5-okt-09 $0,00 TB Care 1 A 3720839248
Computer, laptop 0557 12-apr-12 $1.260,00 TB Care 1 A DFC73R1
Computer, laptop 0189 1-apr-08 $1.480,00 TB Care 1 A CN-OHN341-48643-78i-0245
Computer, laptop 0183 25-nov-08 $0,00 TB Care 1 A 34861603501
Computer, laptop 0506 31-jul-11 $0,00 TB Care 1 A
Computer, laptop 0184 5-okt-09 $1.370,00 TB Care 1 A 43495194736

Desk 666 1-apr-08 $123,00 TB CARE 1 B
Desk 6659 6-jan-08 $35,00 TB CARE 1 A
Desk 6698 6-jan-08 $75,00 TB CARE 1 A
Desk 6559 17-nov-08 $0,00 TB CARE 1 A
Desk 6664 6-jan-08 $75,00 TB CARE 1 A
Desk 6665 6-jan-08 $75,00 TB CARE 1 A
Desk 7070 14-jan-09 $48,00 TB CARE 1 A
Desk 7076 5-nov-08 $48,00 TB CARE 1 A
Desk 9237 8-jun-10 $0,00 TB CARE 1 A
Desk 9238 8-jun-10 $0,00 TB CARE 1 A
Desk 9239 8-jun-10 $0,00 TB CARE 1 A

Desk table single 7711 3-aug-09 $0,00 TB CARE 1 A
Desk table single 7894 5-dec-09 $54,00 TB CARE 1 A

External Hard desk 9205 18-apr-10 $0,00 TB CARE 1 A WXAOAC923732
External Hard desk 10184 8-jan-11 $0,00 TB CARE 1 A WX61A60E2961T
External Hard desk 10196 13-jan-11 $0,00 TB CARE 1 A WXH1E3058263T
External Hard desk 10890 16-jan-12 $0,00 TB CARE 1 A WXH1A6159648
External Hard desk 10602 16-mei-11 $0,00 TB CARE 1 A WX71C50L5029T
External Hard desk 8127 16-jul-09 $0,00 TB CARE 1 A WXN40S5A258
External Hard desk 7978 8-jun-09 $0,00 TB CARE 1 A

Fan 7996 5-jul-09 $0,00 TB CARE 1 A
Fan 7997 5-jul-09 $0,00 TB CARE 1 A
Fan 8107 5-jul-09 $0,00 TB CARE 1 A
Fan 8109 5-jul-09 $0,00 TB CARE 1 A

Flash memory 10158 22-dec-10 $0,00 TB CARE 1 A
Flash memory 9212 9-mei-10 $6,00 TB CARE 1 A
Flash memory 8249 27-aug-09 $0,00 TB CARE 1 A
Flash memory 9851 5-dec-09 $12,00 TB CARE 1 A NIL
Flash memory 7905 17-mei-09 $0,00 TB CARE 1 A
Flash memory 10213 3-jan-12 $0,00 TB CARE 1 A
Flash memory 9334 1-jul-10 $0,00 TB CARE 1 A
Flash memory 10695 5-sep-11 $12,00 TB CARE 1 A
Flash memory 9849 3-okt-10 $12,00 TB CARE 1 A NIL
Flash memory 9335 1-jul-10 $0,00 TB CARE 1 A



Flash memory 9507 2-aug-10 $12,00 TB CARE 1 A
Flash memory 6900 20-okt-08 $0,00 TB CARE 1 A
Flash memory 6947 17-nov-08 $0,00 TB CARE 1 A

GPS 5150 1-apr-08 $40,00 TB CARE 1 B 790  368  28
GPS 5155 1-apr-08 $40,00 TB CARE 1 B 790  395  22
GPS 5216 1-apr-08 $40,00 TB CARE 1 B 790  444  72

LCD projector 0193 1-jan-10 $0,00 TB Care 1 A 7027200938s
LCD projector 0331 7-jun-11 $0,00 TB Care 1 A 7056231-A
Mobile phone 8175 8-jun-09 $0,00 TB CARE 1 A 355218-03-530777-5
Mobile phone 9356 6-jul-10 $0,00 TB CARE 1 A 358234-03-822657-0
Mobile phone 10877 3-jan-12 $0,00 TB CARE 1 A 356274-04-8692355
Mobile phone 9342 21-jun-10 $0,00 TB CARE 1 A 358234-03-823553-0
Mobile phone 8187 8-jun-09 $0,00 TB CARE 1 A 355218035345940
Mobile phone 10518 7-apr-11 $240,00 TB CARE 1 A 352551-04-314834-1
Mobile phone 9925 23-nov-10 $0,00 TB CARE 1 A 354344-04-633544-8
Mobile phone 8154 3-aug-09 $0,00 TB CARE 1 A 355218-03-534666-6
Mobile phone 10657 17-nov-08 $0,00 TB CARE 1 A 355393-04-187995-8
Mobile phone 6948 17-nov-08 $0,00 TB CARE 1 A IMEI:352912/02/445364/9

Printer 7396 14-jan-09 $0,00 TB CARE 1 A
Printer 0181 $0,00 TB Care 1 A
Radio 0195 1-apr-08 $420,00 TB Care 1 A 749TJAU847
Rug 6974 25-nov-08 $0,00 TB CARE 1 A
Rug 7382 14-jan-09 $0,00 TB CARE 1 A
Rug 7393 14-jan-09 $0,00 TB CARE 1 A
Rug 7394 14-jan-09 $0,00 TB CARE 1 A
Rug 7395 14-jan-09 $0,00 TB CARE 1 A

Scanner 6903 20-okt-08 $0,00 TB CARE 1 A CN81VTR10s
Screen, projection 10520 11-apr-11 $0,00 TB CARE 1 A
Screen, projection 8161 8-jun-09 $0,00 TB CARE 1 A

Stabilizer 7661 9-jun-10 $0,00 TB CARE 1 A
Stabilizer 7691 9-jun-10 $0,00 TB CARE 1 A
Switch 7787 4-jun-09 $0,00 TB CARE 1 A 07804901598
Switch 7789 4-jun-09 $0,00 TB CARE 1 A CSV01HB34964

Switch cage 5722 1-apr-08 $0,00 TB CARE 1 B
Table 6060 1-apr-08 $58,00 TB CARE 1 B
Table 7379 14-jan-09 $0,00 TB CARE 1 A
Table 7402 14-jan-09 $0,00 TB CARE 1 A
Table 8752 14-jan-10 $0,00 TB CARE 1 A
Table 490 1-apr-08 $44,00 TB CARE 1 B
Table 7366 11-jan-09 $0,00 TB CARE 1 A
Table 7380 14-jan-09 $0,00 TB CARE 1 A
Table 7392 14-jan-09 $0,00 TB CARE 1 A

Thuraya 0196 8-feb-09 $385,00 TB Care 1 A 35601300-367822-7
UPS 9796 30-sep-10 $119,00 TB CARE 1 A NIL
UPS 13137 2-aug-12 $0,00 TB CARE 1 A
UPS 10083 4-jan-11 $144,00 TB CARE 1 A



UPS 7607 16-jun-09 $0,00 TB CARE 1 A 080314-87730034
UPS 9801 30-sep-10 $119,00 TB CARE 1 A NIL

Computer, desktop 0342 $0,00 Wardak A J33Z42S
Stabilizer 9776 8-jan-12 $0,00 Wardak A

Computer, desktop 0350 $0,00 Zabul A 213Z42S
Stabilizer 9755 6-mrt-12 $0,00 Zabul A


